
 
 

 

Progress Report No. 19 
Dayco Corporation/L.E. Carpenter Superfund Site 

Borough of Wharton, Morris County, New Jersey 

ENVIRONMENTAL  •  ENERGY  •  INFRASTRUCTURE 

Results you can rely on 

Date:  January 10, 2012 

To:  Ms. Patricia Simmons‐Pierre (USEPA RPM) 

cc:  Ms. Clara Beitin (USEPA Site Attorney) 

Ms. Gwen Zervas (NJDEP Section Chief/Acting Case Manager) 

Mr. Ernie Schaub (LEC Project Manager) 

From:  Karen C. Saucier, Ph.D. (TRC Project Coordinator) 

Subject:  Dayco Corporation/L.E. Carpenter Superfund Site 

Site Progress Report No. 19 

Site ID:  NJD002168748 

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral 

Administrative Order (UAO) dated August 9, 2009.  This progress report covers the period 

between December 1, 2011 and December 31, 2011.  The updated UAO/SOW Compliance 

Tracking Table and Master Project Schedule are attached. 

1. Actions taken to comply with the UAO during this period.  The following actions were 

completed: 

 Completion of planned remedial investigation (RI) field work within the MW‐30 

area of the site.  Activities included installation of soil borings, collection of soil, 

sediment and pore water samples, slug testing, and replacement of monitoring well 

MW‐30s with MW‐30s(R), as presented in the RAWP Addendum 001. 

 Collection of aquifer samples and initiation of bench‐scale treatability testing.   

 Initial preparation of the 4Q2011 monitoring report. 

 Preparation and submittal of the 2011 Annual Wetlands Mitigation Monitoring 

Report  

 

2. Results of sampling, tests and all other data received and not previously submitted to 

USEPA. 

 2011 Annual Wetlands Mitigation Monitoring Report  
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3. All work planned for the next 12 months is as follows: 

 Prepare and submit routine groundwater and surface water monitoring reports.   

 Document the MW‐30 area RI field work and subsequent results and develop the 

remedial approach in a Final RAWP Addendum.  

 Pending RI results, conduct the MW‐30 bioremediation bench scale study and 

subsequent pilot study. 

 In coordination with final RAWP Addendum, revise and resubmit the UFP‐QAPP. 

 In coordination with final RAWP Addendum, prepare and submit a Community 

Involvement Plan (CIP). 

 Prepare and submit progress reports. 

4. Problems encountered and any anticipated problems or delays and solutions to address 

actual or anticipated delays. 

 None at this time.  



PROGRESS UPDATE NO. 19 Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE OVERALL ACTION ITEMS - UAO  Section Heading (associated paragraph reference)  (3)(4) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

1 -- 08/06/09 Effective Date of the USEPA UAO and SOW USEPA  USEPA/LEC/RMT 08/06/09

2 7 days  08/13/09 Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project 
Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC  LEC 08/13/09

3
5 days - or on day services 
retained, whichever date 

occurs later
TBD

Parties Bound (paragraph 36):  Respondent shall provide a copy of Order to each contractor, subcontractor, 
laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the Order, 
or on the date services are retained, whichever date occurs later.

RMT and LEC  RMT and LEC Real Time (5)

4
5 days - following receipt of 

approved errata sheet or 
amended UAO (1)

09/14/09
Parties Bound (paragraph 37):  With respect to real property Respondent owns within the site, record a copy of the 
Order in the appropriate governmental office where land ownership and transfer records are filed or recorded.  Ensure 
the recording of the Order is indexed to the title of Respondent's real property at the Site.

LEC  LEC 09/28/09

5 7 days (2) 08/13/09 Work to be Performed (paragraph 40):  Identify a Supervising Contractor and submit a copy of their Quality 
Management Plan (QMP). RMT  RMT 08/10/09

6 7 days (2) 08/13/09 Work to be Performed (paragraph 41):  Identify a Project Coordinator. RMT  RMT 08/10/09

7 5 days - following completion 
of Action Item #4 above 09/19/09 Parties Bound (paragraph 37):  Send notice to EPA after making recording and indexing stated in action item #4 above LEC  RMT (7) 12/11/09

8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61):  1st Monthly Progress Report Draft to LEC RMT  RMT 8th of each month

9 30 days 09/05/09
Assurance of Ability to Complete Work (paragraph 81):  Demonstrate ability to complete the Work required by this 
Order and to pay all claims that arise from the performance of the Work (Financial Assurity).  EPA added as a 
beneficiary on Letter of Credit.

LEC  LEC Nov-2009

10 30 days 09/05/09 SOW - IV. Remedial Action (letter B):  Submit an addendum to the NJDEP approved "Remedial Action Work Plan for 
Source Reduction", RMT, Inc., 2004. RMT  RMT 09/03/09

11 By the 10th of every month 09/10/09
Progress Reports (paragraph 61):  Provide monthly progress reports with actions and activities undertaken pursuant 
to this Order.  Must be submitted on or before the 10th day of each month.  Monthly Progress Report Final to EPA [pdf 
electronic is acceptable].  1st Progress Report submitted 09/09/09

RMT  RMT 10th of each month

12 60 days 10/05/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than 
those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its 
contractors, and Respondent and Respondent's authorized representatives and contractors (6)

LEC  LEC 2005

13 90 days 11/04/09

Record Preservation (paragraph 78):  Respondent shall submit a written certification to EPA's RPM and Site Attorney 
that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, or other 
information relating to its potential liability with regard to the site since notification of potential liability by the United 
States or the State or the filing of suit against it regarding the Site.

LEC  LEC 11/27/09

14 45 days 10/22/09 SOW:  EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA  USEPA 12/30/09

15 15 days following EPA 
approval in item #14 01/14/10

SOW - IV. Remedial Action (letter A):  Respondent shall notify EPA in writing the name & qualifications of the 
construction contractor(s) proposed to perform the Work and submit a copy of their QMP.  If EPA disapproves the 
selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of 
receipt of EPA's disapproval.  Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required to 
submit QMPs.

LEC and RMT  RMT 01/12/10

16 7 days prior to commencing 
work 01/04/10

Assurance of Ability to Complete Work (paragraph 82):  Submit to EPA certification that Respondent or its contractors 
and subcontractors have adequate insurance coverage or have indemnification for liabilities for injuries or damages 
to persons or property which may result from the activities to be conducted by or on behalf of Respondent pursuant 
to this Order.

LEC and RMT  RMT 01/12/10

17 As outlined in the 2004 RAWP 
Addendum Schedule 01/11/10 SOW - IV. Remedial Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the 

associated project schedule. RMT  RMT 01/11/10
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PROGRESS UPDATE NO. 19 Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE SOIL REMEDIAL ACTION ITEMS (MW19HS1) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

RMT  RMT 04/23/10

18a 14 days prior to soil remedy 
completion 02/23/10 Remedial Action (UAO Paragraph 46) & SOW Section V.A.):  Respondent and contractor(s) will be available to 

accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the SOW LEC and RMT  RMT 2/15/10 (8) (9)

19a 7 days prior to item #18a 02/16/10
Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW Section 
V.A):  Respondent shall provide documentation that the Performance Standards related to the soil remedy have been 
met or will be met at the completion of construction.

LEC and RMT  RMT 2/15/10 (8) (9)

20a
14 days after completion of 

the construction of corrective 
measures 

05/07/10

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second 
letter A):  If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be 
available to accompany EPA or their rep. on an inspection following completion of the construction of the corrective 
measures.

LEC and RMT  RMT 5/13/10 (8) (9)

21a Within 21 days of completion 
of all work 05/14/10 (9)

Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with 
Section V.C of the SOW.  NOTE:  Final inspection will be perfromed as part of the RAR Addendum review process 
(Ref. Action item 22a).

LEC and RMT  USEPA 5/13/10 (9)

22a 45 days 07/30/10 (9)
Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent shall 
submit a draft RA report that meets requirements set forth in Section V.E of the SOW.  NOTE:  RAR Addednum 
submitted July 20, 2010.

LEC and RMT  RMT 07/20/10

23a
14 days of completion of final 

field inspection/corrective action 
implementation 

TBD (9) SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):  Submit 
inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation

LEC and TRC

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE SOIL REMEDIAL ACTION ITEMS (MW-30) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

TRC

18b
14 days prior to soil remedy 

completion
TBD

Remedial Action (paragraph 46):  Respondent and contractor(s) will be available to accompany EPA personnel and/or 
representative on a pre-final inspection in accordance with Section VI of the SOW

LEC and TRC

19b 7 days prior to item #18b TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A): 
Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be 
met at the completion of construction.

LEC and TRC

20b
14 days after completion of the 

construction of corrective 
measures 

TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A):  If 
EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany EPA 
or their rep. on an inspection following completion of the construction of the corrective measures.

LEC and TRC

20b
Within 21 days of completion of 

all work
TBD

Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C of 
the SOW

LEC and TRC

22b
14 days of completion of field 
inspection/corrective action 

implementation 
TBD

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):  Submit 
inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation

LEC and TRC

23b 45 days TBD
Remedial Action  (paragraph 48):  After receipt of EPA's determination that soil remedy is complete Respondent shall submit a 
draft RA report that meets requirements set forth in Section V.E of the SOW

LEC and TRC

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

24
21 days of receipt of sample 

results from final sampling event
TBD

SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B):  Submit to EPA a Site-Wide Groundwater 
Monitored Natural Attenuation Report summarizing the results of the effort and its findings.

TRC

25
10 days following EPA's request 

to prepare a FFS
TBD

SOW - VII. Focused Feasibility Study:  If EPA determines from item #24 that MNA is a viable alternative to address 
contaminated groundwater at the site, EPA will request the preparation of a FFS.  Respondent will submit a schedule for the 
preparation of the FFS to EPA within 10 days of this request.  

TRC

26 60 days TBD SOW - VII. Focused Feasibility Study (letter C):  Submit a draft FFS report to EPA following submittal of item #25. TRC

27 30 days after item #26 TBD
SOW - VII. Focused Feasibility Study (letter C):  Meet with EPA to summarize and discuss findings of the draft FFS Report and 
EPA's preliminary comments and concerns.

LEC and TRC

28
30 days after receiving EPA's 

written comments
TBD SOW - VII. Focused Feasibility Study (letter C):  Amend and submit a revised FFS Report. TRC

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010

MW-30 Area Soil Remediation
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PROGRESS UPDATE NO. 19 Dayco Corporation/L.E. Carpenter Superfund Site
USEPA UAO and SOW Action Item Checklist

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE CONTINGENT ACTION ITEMS (SITE WIDE) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

29
30 days from receipt of notice 

from EPA
TBD

Failure to Attain Performance Standards (paragraph 51):  If EPA determines that additional response activities are necessary to 
meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan for the additional 
response activities.

TRC

30
30 days from receipt of notice 

from EPA
TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and 
approval.

TRC

31
7 days after receipt of EPA's 

request (item #30)
TBD

Additional Response Actions (paragraph 54):  If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and 
approval.

TRC

32
21 days from receipt of 

disapproval notice/request for 
modification

TBD
EPA Review of Submissions (paragraph 59):  Respondent shall correct the deficiencies and resubmit the report, plan, or other 
item for approval.

TRC

33
5 days prior to new Project 

Coordinator
TBD

Remedial Project Manager (paragraph 71):  Provide written notice to EPA of the name and qualifications of the new 
Respondent Project Coordinator.  Selection is subject to EPA approval. 

LEC and TRC

34 48 hours TBD
Delay In Performance (paragraph 80):  Notify EPA's RPM by telephone of anticipated delay in performing any requirement of 
this Order.

LEC and TRC

35
5 business days following item 

#34
TBD

Delay In Performance (paragraph 80):  Provide written notification describing the nature and justification of the delay (described 
in item #34) in addition to the measure planned and taken to minimize the delay.

LEC and TRC

36 60 days prior to transfer TBD
Parties Bound (paragraph 38):  Submit a true and correct copy of transfer document(s) to EPA identifying the transferee by 
name, principal business address and effective date of transfer.

LEC

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63):  Notify EPA in advance of any sample collection activity. TRC

38 10 years 08/04/19
Record Preservation (paragraph 77): Respondent shall preserve and retain all records and documents in its or any of their 
contractors possession/control that relate in any manner to the Site.

LEC and TRC

39
90 days prior to record or 

document destruction following 
item #38

TBD
Record Preservation (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the US 
prior to the destruction of any such records/documents.

LEC

40
Prior to off-site shipments of 

hazardous substances
--

Remedial Action (paragraph 45):  Provide written notification to appropriate state environmental official in receiving state and to 
EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments from the Site 
to the State will not exceed 10 cubic yards.

LEC and TRC

Notes
1)  LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009.  Emailed pdf copies of Amended UAO received 9/8/09
2)  Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead
3)  All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"
4)  Rows shown in Bold are items that have been completed
5)  This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
      Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email.  COIs and SOQs were requested (Ref. Item 15)
6)  Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation
7)  EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
8)  Action item completed as part of Progress Report No. 4 dated Feb 15, 2010.  USEPA personnel on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)
9)  As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom a final inspection as part of the MW19HS1 RAR Addendum review process
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ID Task Name Duration Start Finish

1 SOURCE REDUCTION (Site Soils) 890 days Fri 4/16/04 Fri 9/14/07
12 USEPA ESD (Site Soils) 76 days Tue 7/10/07 Wed 10/24/07
15 POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08
111 QUARTERLY MONITORING AND REPORTING 1788 days Mon 2/27/06 Tue 1/1/13
112 2006 Monitoring and Reporting 242 days Mon 2/27/06 Tue 1/30/07
121 2007 Monitoring and Reporting 267 days Tue 1/23/07 Wed 1/30/08
131 2008 Monitoring and Reporting 250 days Mon 2/18/08 Fri 1/30/09
140 2009 Monitoring and Reporting 276 days Mon 1/12/09 Fri 1/29/10
149 2010 Monitoring and Reporting 273 days Thu 2/11/10 Mon 2/28/11
158 2011 Monitoring and Reporting 237 days Mon 2/28/11 Tue 1/24/12
159 Conduct 1Q11 Monitoring Event 5 days Mon 2/28/11 Fri 3/4/11

160 Prepare and Submit 1Q11 Monitoring Report 40 days Mon 3/14/11 Fri 5/6/11

161 Conduct 2Q11 Monitoring Event 5 days Mon 5/23/11 Fri 5/27/11

162 Prepare and Submit 2Q11 Monitoring Report 45 days Mon 5/30/11 Fri 7/29/11

163 Conduct 3Q11 Monitoring Event 5 days Mon 8/15/11 Fri 8/19/11

164 Prepare and Submit 3Q11 Monitoring Report 50 days Mon 8/22/11 Fri 10/28/11

165 Conduct 4Q11 Monitoring Event 5 days Mon 11/7/11 Fri 11/11/11

166 Prepare and Submit 4Q11 Monitoring Report 52 days Mon 11/14/11 Tue 1/24/12

167 2012 Monitoring and Reporting 227 days Mon 2/20/12 Tue 1/1/13
168 Conduct 1Q12 Monitoring Event 5 days Mon 2/20/12 Fri 2/24/12

169 Prepare and Submit 1Q12 Monitoring Report 40 days Mon 2/27/12 Fri 4/20/12

170 Conduct 2Q12 Monitoring Event 5 days Mon 4/23/12 Fri 4/27/12

171 Prepare and Submit 2Q12 Monitoring Report 45 days Mon 4/30/12 Fri 6/29/12

172 Conduct 3Q12 Monitoring Event 5 days Mon 7/23/12 Fri 7/27/12

173 Prepare and Submit 3Q12 Monitoring Report 45 days Mon 7/30/12 Fri 9/28/12

174 Conduct 4Q12 Monitoring Event 5 days Mon 10/15/12 Fri 10/19/12

175 Prepare and Submit 4Q12 Monitoring Report 52 days Mon 10/22/12 Tue 1/1/13

176 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 1963 days Fri 6/24/05 Mon 12/31/12
177 2005 Wetland Area Post Source Reduction Mitigation & Reporting 128 days Fri 6/24/05 Tue 12/20/05
181 2006 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 225 days Tue 5/30/06 Mon 4/9/07

187 2007 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 158 days Tue 5/15/07 Thu 12/20/07

192 2008 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 167 days Mon 5/12/08 Tue 12/30/08

196 2009 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 153 days Thu 5/28/09 Fri 12/25/09

200 2010 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 159 days Mon 5/24/10 Thu 12/30/10

204 2011 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 160 days Mon 5/23/11 Fri 12/30/11

208 2012 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 161 days Mon 5/21/12 Mon 12/31/12

209 Spring 2012 Monitoring & Invasive Species Control Event 1 day Mon 5/21/12 Mon 5/21/12

210 Fall 2012 Monitoring and Invasive Species Control Event 2 days Mon 9/17/12 Tue 9/18/12

211 2012 Annual Wetland Monitoring Report Preparation and Submittal 74 days Wed 9/19/12 Mon 12/31/12

212 REMEDIAL INVESTIGATIONS (RI) (NJDEP LEAD) 899 days Mon 2/27/06 Thu 8/6/09
228 USEPA UAO & SOW 1213 days Fri 4/18/08 Mon 12/10/12
229 Active Discussion and Negotiation 337 days Fri 4/18/08 Mon 8/3/09
238 USEPA Assumes Lead Agency Role [UAO/SOW Effective Date] 0 days Thu 8/6/09 Thu 8/6/09

239 2009 and 2010 Progress Reports 314 days Wed 9/9/09 Fri 11/19/10

247 2011 Progress Reports 217 days Thu 2/10/11 Sat 12/10/11
259 2012 Progress Reports 239 days Tue 1/10/12 Mon 12/10/12
260 Progress Report No. 19 (December 1, 2011 to December 31, 2011) 0 days Tue 1/10/12 Tue 1/10/12

261 Progress Report No. 20 (January 1, 2012 to January 31, 2012) 0 days Fri 2/10/12 Fri 2/10/12

262 Progress Report No. 21 (February 1, 2012 to February 29, 2012) 0 days Mon 3/12/12 Mon 3/12/12

263 Progress Report No. 22 (March 1, 2012 to March 31, 2012) 0 days Tue 4/10/12 Tue 4/10/12

264 Progress Report No. 23 (April 1, 2012 to April 30, 2012) 0 days Thu 5/10/12 Thu 5/10/12

265 Progress Report No. 24 (May 1, 2012 to May 31, 2012) 0 days Mon 6/11/12 Mon 6/11/12

266 Progress Report No. 25 (June 1, 2012 to June 30, 2012) 0 days Tue 7/10/12 Tue 7/10/12

267 Progress Report No. 26 (July 1, 2012 to July 31, 2012) 0 days Fri 8/10/12 Fri 8/10/12

268 Progress Report No. 27 (August 1, 2012 to August 31, 2012) 0 days Mon 9/10/12 Mon 9/10/12

269 Progress Report No. 28 (September 1, 2012 to September 30, 2012) 0 days Wed 10/10/12 Wed 10/10/12

270 Progress Report No. 29 (October 1, 2012 to October 31, 2012) 0 days Mon 11/12/12 Mon 11/12/12

271 Progress Report No. 30 (November 1, 2012 to November 30, 2012) 0 days Mon 12/10/12 Mon 12/10/12

272 RA WORK PLAN (RAWP) ADDENDUM 848 days Thu 8/6/09 Fri 11/2/12
273 RA Work Plan Addendum Preparation 29 days Thu 8/6/09 Tue 9/15/09

274 USEPA & NJDEP Review and Comment on the RA Work Plan Addendum 108 edays Fri 9/4/09 Mon 12/21/09

275 Response to USEPA & NJDEP RA Work Plan Addendum Comments on 
MW19HS1 Soil Remediation

6 days Tue 12/22/09 Tue 12/29/09

276 USEPA Approval of MW19HS1 Soil Remediation (RA Work Plan Addendum and 
Response to Comments)

0 days Wed 12/30/09 Wed 12/30/09

277 Response to USEPA & NJDEP Comments on the MW-30 Investigation 21 days Mon 1/4/10 Mon 2/1/10

278 USEPA Approval of the MW-30 Investigation (Response to Comments) 14 days Tue 2/2/10 Mon 2/22/10

279 Prepare and submit Revised RAWP Addendum 71 days Fri 4/1/11 Fri 7/8/11

280 USEPA review of Revised RAWP Addendum 53 days Tue 7/12/11 Wed 9/28/11

281 Response to USEAP & NJDEP Comments on the Revised RAWP Addendum 22 days Thu 9/29/11 Fri 10/28/11

282 Prepare and submit Final RAWP Addendum 60 days Mon 5/21/12 Fri 8/10/12

283 USEPA review and approval of Final RAWP Addendum 60 days Mon 8/13/12 Fri 11/2/12

284 COMMUNITY INVOLVEMENT PLAN (CIP) 399 days Wed 8/26/09 Fri 3/4/11
285 NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] 0 days Mon 9/14/09 Mon 9/14/09

286 NJDEP Public Outreach - Sensitive Population Checklist Compliance [NJAC 
7:26E-1.4(h)&(i)4]

0 days Wed 8/26/09 Wed 8/26/09

287 USEPA Fact Sheet No. 1 0 days Mon 11/23/09 Mon 11/23/09

288 CIP Preparation & Submittal 320 days Mon 12/14/09 Fri 3/4/11

289 USEPA 5-YEAR REVIEWS 0 days Thu 10/15/09 Thu 10/15/09
291 QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) 315 days Mon 12/21/09 Fri 3/4/11
292 UFP Compliant QAPP Preparation 315 days Mon 12/21/09 Fri 3/4/11

293 RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION 1123 days Mon 11/17/08 Tue 3/5/13
294 MW-30 AOC 624 days Mon 3/1/10 Thu 7/19/12
295 Remedial Investigation (RI) & Pilot Test 429 days Mon 11/29/10 Thu 7/19/12
296 Preconstruction Permitting 140 days Mon 3/1/10 Fri 9/10/10
297 Prepare and submit NJDEP DLUR FHA Permit Application 69 days Mon 3/1/10 Thu 6/3/10

298 NJDEP DLUR FHA Permit Review & Approval 76 edays Fri 6/4/10 Thu 8/19/10

299 NJDEP DLUR FHA Permit Issued 0 days Thu 8/19/10 Thu 8/19/10

300 Record FHA Permit with Morris County 16 days Thu 8/19/10 Thu 9/9/10

301 Send County Sealed FHA Permit to NJDEP DLUR 1 day Fri 9/10/10 Fri 9/10/10

302 RI (Soil, Groundwater & Sediment Investigation) 42 edays Mon 11/28/11 Mon 1/9/12

303 Bench Scale Treatablility Study 30 days Tue 1/3/12 Mon 2/13/12

304 Bench Scale Treatability Study Memo and Agency Review and Approval 31 days Mon 2/13/12 Mon 3/26/12

305 Bioremediation Pilot Study 90 edays Mon 3/12/12 Sun 6/10/12

306 MW19HS1 AOC 1123 days Mon 11/17/08 Tue 3/5/13
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